

Business Partner eCIS Implementation Phases
IR-VI B Release Schedule

Phase 1 (Pilot) – 2/18/2020

Code	County
05	Bedford
07	Blair
09	Bucks
15	Chester
23	Delaware
35	Lackawanna
38	Lebanon
45	Monroe
63	Washington
65	Westmoreland
67	York

Phase 2 – 4/20/2020

Code	County
06	Berks
36	Lancaster
51	Philadelphia

Phase 3 – 5/18/2020

Code	County
02	Allegheny
03	Armstrong
04	Beaver
08	Bradford
10	Butler
11	Cambria
12	Cameron
13	Carbon
14	Centre
16	Clarion
17	Clearfield
18	Clinton
19	Columbia
20	Crawford
22	Dauphin
24	Elk
25	Erie
29	Fulton
44	Mifflin
47	Montour
49	Northumberland
55	Snyder
57	Sullivan
60	Union

Phase 4 – 6/15/2020

Code	County
01	Adams
21	Cumberland
26	Fayette
27	Forest
28	Franklin
30	Greene
31	Huntingdon
32	Indiana
33	Jefferson
34	Juniata
37	Lawrence
39	Lehigh
40	Luzerne
41	Lycoming
42	McKean
43	Mercer
46	Montgomery
48	Northampton
50	Perry
52	Pike
53	Potter
54	Schuylkill
56	Somerset
58	Susquehanna
59	Tioga
61	Venango
62	Warren
64	Wayne
66	Wyoming