
Business Partner eCIS Implementation Phases 
IR-VI B Release Schedule 
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Phase 1 (Pilot) – 2/18/2020 Phase 2 – 4/20/2020 

Code County 
06 Berks 
36 Lancaster 
51 Philadelphia 

 
 

 
 
 
 
 
 

 
 

Phase 3 – 5/18/2020 Phase 4 – 6/15/2020 

Code County 
01 Adams 
21 Cumberland 
26 Fayette 
27 Forest 
28 Franklin 
30 Greene 
31 Huntingdon 
32 Indiana 
33 Jefferson 
34 Juniata 
37 Lawrence 
39 Lehigh 
40 Luzerne 
41 Lycoming 
42 McKean 
43 Mercer 
46 Montgomery 
48 Northampton 
50 Perry 
52 Pike 
53 Potter 
54 Schuylkill 
56 Somerset 
58 Susquehanna 
59 Tioga 
61 Venango 
62 Warren 
64 Wayne 
66 Wyoming 

 

Code County 
 05 Bedford 
07 Blair 
09 Bucks 
15 Chester 
23 Delaware 
35 Lackawanna 
38 Lebanon 
45 Monroe 
63 Washington 
65 Westmoreland 
67 York 

Code County 
02 Allegheny 
03 Armstrong 
04 Beaver 
08 Bradford 
10 Butler 
11 Cambria 
12 Cameron 
13 Carbon 
14 Centre 
16 Clarion 
17 Clearfield 
18 Clinton 
19 Columbia 
20 Crawford 
22 Dauphin 
24 Elk 
25 Erie 
29 Fulton 
44 Mifflin 
47 Montour 
49 Northumberland 
55 Snyder 
57 Sullivan 
60 Union 


